Interim Report[footnoteRef:1]  [1:   The NGO is required to send this Interim Report to the Information Systems and Technology Branch (ISTB) of the Social Welfare Department (SWD) when the project approaches half-way of the approved implementation schedule (from the start date of the project to the completion of system nursing).  Besides, the Overall Evaluation Report is required to reach ISTB within three months after the completion of system nursing.  Soft copy can be sent to nga_chi_law@swd.gov.hk.] 

for Information Technology (IT) Project
Dedicated Fund (DF)


1. Name of the NGO

	Enter Name of the NGO



2. Name of the IT Project [Please state the original name and the revised name, if any]

	Enter Name of IT Project


3. Approved IT Project

	
	Original
	Revised (if applicable)

	Approved Amount
	Original Approved Amount	Revised Approved Amount
	Date of approval
	Original Approval Date 
	Revised Approval Date 




4. Has your Agency changed the implementation schedule?

	No
	Yes [Please provide the revised schedule below]



	
	Planned Schedule[footnoteRef:2]: [2:   Planned schedule as stated in Section 2.1(g) of the Application Form for the IT Project (i.e. Appendix A2).] 

	From
	Start Date 
	(mm/yyyy)
	to
	End Date 
	(mm/yyyy)


          
	Revised Schedule:
	From
	Start Date 
	(mm/yyyy)
	to
	End Date 
	(mm/yyyy)



DF Interim Report
			Annex 4A
5. 
Project Progress

	Stage[footnoteRef:3] [3:  Please tally with the Implementation Plan at Section 2.1(g) of the Application Form for the IT Project (i.e. Appendix A2).] 

	Planned Start Date (mm/yyyy)
	Planned End Date (mm/yyyy)
	Actual /
Expected
Start Date
(mm/yyyy)
	Actual/
Expected End Date
(mm/yyyy)
	Reasons for Deviation

	Tendering
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	Project Initiation
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	System Analysis and Design
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	System Development
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	System Integration Test / 
User Acceptance Test
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	Data Conversion
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	System Installation
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	Security Risk Assessment and Audit
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	Privacy Impact Assessment
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	Production Rollout
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	System Nursing
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	
	
	
	
	
	

	Total Duration for Completion of the Project[footnoteRef:4] [4:  From start date of the project to end date of system nursing. ] 

		Enter No. of Month(s)	Months



		Enter No. of Month(s)	Months



	

	System Maintenance
	Start Date 
	End Date 
	Start Date 
	End Date 
	Enter Reasons
	
	
	
	
	
	

	Total Duration of the Project (Include System Maintenance)
		Enter No. of Month(s)	Months[footnoteRef:5] [5:  Please tally with Section 1.1 and Section 2.1 (g) of the Application Form for the IT Project (i.e. Appendix A2). ] 




		Enter No. of Month(s)	Months



	







6. Implementation Progress of the Project

	 On schedule

	 Behind schedule [Please specify the difficulties encountered and the proposed solutions]

	


Enter the implementation progress

7. Other Remarks [Any other information relevant to the project implementation progress]
Enter other remarks


	


	Prepared by:
	

	
	
	(Enter the name of the person )

	
	Post:
	Enter Post

	
	Tel. No.:
	Enter Tel. No.
	
	Date: 
	Date 

	
	Endorsed by:
	



	
	
	(Enter the name of the person)

	
	Post:
	NGO / Division Head

	
	Tel. No.:
	Enter Tel. No.
	
	Date:
	Date 


            
 


Remark: Further Interim Report(s) will be required for projects with revised schedule or extended project duration.  Date of submission of further Interim Report(s) will be advised by the SWD.  
